Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: STAR Renovation and Expansion

Agency: Standing Together Against Rape Reporting Period: 01/01/09-3/31/09

Grant #: 06-4-C-5032 Amount of Funds Requested $42.595.59

1. What is the status of the project; include portions completed?

Phase 1 is nearing completion, due for completion at the end of April. Wall are up,
drywall is completed. Colors have been determined and paint is being applied.

2. Is the project on schedule; if not, how will this be dealt with?
The project is on schedule.

Phase 2 is slated to begin in early May.

Occupancy is expected by mid June.

3. Is the project on budget; if not, how will this be dealt with?
Project remains on budget.

4, Other comments/problems and solutions:

None at this time.
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: STAR Renovation and Expansion

Agency: Standing Together Against Rape Reporting Period: 01/01/09-03/31/09

Grant #:; 06-4-C-5032

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget— $2,796,783
2. The total project expenditures as of the end of the most recent quarter: $184,7 05.53
3. The total amount of Denali Commission funds committed to the project: $616,667

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period: $168,395.90

5. The percentage of expenditures to the total budget: 6.6%

6. Project Performance Analysis (use PPA form on page2 of 641): attached

Project Schedule:

Show the project schedule with milestone dates for design and construction. attached

Form 641A
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: STAR Renovation and Expansion

Agency: Standing Together Against Rape

Project Performance Analysis (PPA) Form

Grant #; 06-4-C-5032

Reporting Period: 03/01/09-03/31/09

NOTE: Include Denali Commission Grant Funds Only on this form.

Line Items: | Approved | Actual Scheduled | Actual Work
| Budget: Cost to Completion | Performed:
' . Date: Date:
Design $616,667.00 | $58,052.00 | 03/31/2010 | See attached
Construction Storage $2,910.00 See attached
Permits $3,8663.40 See attached
Construction $103,770.50 See Attached
Totals: | $616,667.00 | $168,395.90 |
C ) Bw—-%b \(;Y""““\ U-13-05

Signature: = ) Date:

Nancy Haag — Executive Director

Print Name and Title: Form 641B
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